
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Joliet Chemical Fire ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
Progress
Joliet Chemical Fire

Joliet, IL 
Latitude: 41.5126201 Longitude: ­88.0189452 

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Craig Thomas, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El­Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Valencia Darby, U.S. DOI
Mark Johnson, ATSDR
Mark Razny, US DOT PHMSA
Blaine Kinsley, Illinois EPA
Harold Damron, Will County EMA
Adam Reigel, New Lenox FPD

From: Jacob Hassan, OSC 

Date: 8/13/2019 

Reporting Period: 8/10/2019 ­ 8/13/2019 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency response

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, New Lenox Township, Will County, Illinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Collection points were established to intercept contaminated run­off from reaching storm drains and the site
was further secured. Oil/liquid run­off was removed from catch basins, storm drains and drainage ditches
around the site and from a drainage ditch in adjacent farm field.

2.1.2 Response Actions to Date

­ Collection points consisting of a pump and adjacent tank were maintained around the site to intercept
storm water run­off;
­ Impacted storm drains and catch basins were flushed to remove any remaining oil/liquid product run­off
(see photo);
­ Perimeter fencing that was removed during the initial response activities were fortified with temporary
fencing;
­ Oil accumulating in the farm field was collected using absorbents (see photo);
­ Absorbent boom placed in the farm field was replaced as needed;
­ Sampling results and further analysis techniques were identified; 
­ Removed impacted corrugated drainage tile from the south side of the property and extended the
stormwater collection point
­ Air sampling was conducted in and around the remaining structure for formaldehyde and amines for worker
safety; 
­ Located and evaluated onsite potable wellhead with Will County EMA, IEPA and Will County Public
Health. 
­ Off hour site security was maintained to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See PolRep #1

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil impacted waste solid 

 Oil impacted soils solid  40 yds  TBD  landfill

 Oily liquids liquid

2.2 Planning Section

2.2.1 Anticipated Activities
Collection points (pumps, tanks and diversion berms) will be maintained to prevent contaminated water from
running off site as rainfall events create storm water run­off.

2.2.1.1 Planned Response Activities
See Section 2.2.1

2.2.1.2 Next Steps
­ Additional waste, soil and air sampling results will be analyzed; 
­ Approximately 72 Safety Data Sheets (SDSs) for chemicals contained within the plant have been
obtained and are being reviewed and analyzed;
­ Work plans are under development  for cleanup of the site and adjacent farm field, along with associated
sampling, health & safety, and contingency plans; and
­ A private well­sampling plan is under development for residences adjacent to the farm field.

2.2.2 Issues
Ongoing discussions with the site owner over responsibility for next steps may impact cleanup activities.

2.3 Logistics Section

ERRS contractor Environmental Restoration, LLC is providing logistical support on site.

2.4 Finance Section

2.4.1 Narrative
ERRS is supporting site stabilization activities by Environmental Restoration, LLC.  START contractor
TetraTech, Inc. is supporting sampling, monitoring and site characterization activities.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $100,000.00 $23,000.00 $77,000.00 77.00%

TAT/START $40,000.00 $10,000.00 $30,000.00 75.00%

Intramural Costs

USEPA ­ Direct $10,000.00 $3,000.00 $7,000.00 70.00%

USEPA ­ InDirect $0.00 $1,000.00 ($1,000.00) 0.00%

Total Site Costs $150,000.00 $37,000.00 $113,000.00 75.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Jacob Hassan and RM Tobey Vielweg are serving as safety officers.

2.5.2 Liaison Officer
OSCs Jacob Hassan is serving as liaison officer with local, state and federal authorities.

2.5.3 Information Officer
CIC Adrian Palomeque is serving as information officer.

3. Participating Entities

3.1 Unified Command
A multi­agency coordination council (MACC) consisting of the following entities are coordinating on the
response:

US EPA Region 5
Illinois EPA
Will County EMA/Health Department
New Lenox Fire Protection District

3.2 Cooperating Agencies
US DOT PHMSA
Illinois Office of the State Fire Marshall
Illinois Environmental Protection Agency
Will County Emergency Management Agency
Will County Health Department
New Lenox Fire Protection District
New Lenox Public Works Department

4. Personnel On Site

EPA: 1
ERRS: 6
START: 1

Total: 8

5. Definition of Terms

CIC Community Involvement Coordinator
ERRS Emergency and Rapid Response Services
MACC Multi­Agency Coordinating Committee
OSC On Scene Coordinator
RM Response Manager
SDS Safety Data Sheet
START Superfund Technical and Response Team
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire 

6.2 Reporting Schedule
The next PolRep will be issued next week.

7. Situational Reference Materials

No information available at this time.
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CIC Community Involvement Coordinator
ERRS Emergency and Rapid Response Services
MACC Multi­Agency Coordinating Committee
OSC On Scene Coordinator
RM Response Manager
SDS Safety Data Sheet
START Superfund Technical and Response Team
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire 

6.2 Reporting Schedule
The next PolRep will be issued next week.

7. Situational Reference Materials

No information available at this time.
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